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MARCH 4TH - MARCH 21ST

Butter�y valve installation

APRIL 2ND - JUNE 13TH

Pipeline installation

APRIL 2ND - MAY 9TH

West manifold installation

MAY 14TH - JUNE 11TH

East manifold installation

JUNE 14TH - JULY 3RD

Sotoyome turn-out 
construction

JULY 10TH - JULY 31ST

Clean-up, restriping, 
street restoration

AUGUST 1ST

Project complete

www.sonomacountywater.org/santarosa


